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Notes and Assumptions: 9. 100% design completion initiates WWU procurement process (approximately 4 weeks). Assume pre-construction activities cannot precede WDNR
Construction permit review. Following Bid, the following WWU entities must complete review:
1. WDNR and Army Corps. begin permit review following start PSC report review. a) 1st Thursday of month Board of Public Works approval of all package items.
2. Winter Construction slowdown (Late November — Early April) 4 months (quarry shutdown time and issues achieving required compaction of fill) for b) 2nd Thursday Bid Recommendation Letter submittal.
pipeline packages and 2 months delay for facilities.
3. 100% design begins following all permit review completion and Contested Case completion. c) 3rd Thursday Commission approval of Bid.
4. Assumed 22 working days per month. d) Common Council meets 1st and 3rd Tuesday of every month. CC approval is needed 4 weeks prior to NTP.
5. Bid order from longest duration to shortest duration [CP-03 & CP-05], [CP-02 & CP-01], [CP-04]. 10. See Contract Package Durations and Start Dates Spreadsheet for duration Calculations.
6. Assume 90% design drawings can be submitted for permit agency review. 11. Permits required to be obtained by Contractor will be incorporated into mobilization.
7. Individual Contract Packages can be completed and closed out prior to overall program completion. 12. DATCP review period is contained within PSC Design Review (line 5C).
g. Assume 90% design drawings can be submitted for permit agency review. 13. Initiate Potential Interim Radium treatment design, permitting, and approvals to be initiated if May 1, 2022 deadline will not be met.

14. PM/CM must certify to Department of Justice that all project construction is under contract and is 50% complete.
15. Program completed compliance with all federal and state drinking water Radionuclide Standards.



